
Field Note Record
Contract No. Station Mile/Line: C/S
C9616 Project Limits MP 121.96 - MP 137.20 / I-90

Staked by                             Date Work Started Date Work Completed  Date

N/A 4/8/2021

Calculated by                      Date Checked by                          Date Inspector                          Date
Todd Dellinger

6/30/2021

E. Knudson

7/1/2021

Todd Dellinger 6/30/21

PROJECT TEMPORARY TRAFFIC CONTROL 
BID ITEM #29

UNIT: L.S.

Between April 5th and June 30th, there has been 50 working days. To date there have been 34 days of Traffic Control Paid. Therefore 16 days 
of Traffic Control is being paid on this estimate, Equaling $128,581.82

-------------------------------------------------------------------------------------------------------------------------------------------

GROUP 1
$128,581.82 x 40% = $51,432.73

OKAY TO PAY: $51,432.73

-------------------------------------------------------------------------------------------------------------------------
------------------

GROUP 2

$128,581.82 x 60% = $77,149.09

OKAY TO PAY: $77,149.09

*** SEE ATTACHED LUMP SUM BREAKDOWN

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

/

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0029 PROJECT TEMPORARY 
TRAFFIC CONTROL 

1 6/30/2021 L.S. 51,432.73 44 EK 07/06/21 DAL 07/08/21 3

0029 PROJECT TEMPORARY 
TRAFFIC CONTROL 

2 6/30/2021 L.S. 77,149.09 45 EK 07/06/21 DAL 07/08/21 3

Attachments

9616 - Lump Sum 
Breakdowns.xlsx
Microsoft Excel 
Worksheet
27.2 KB



DOT Form IP 422-635ER EF
       Revised 4/2009

5-20 to 6-8 Traffic 
Control Setup Sheets.pdf
Adobe Acrobat Document
1.85 MB

6-9 to 6-16 Traffic 
Control Setup Sheets.pdf
Adobe Acrobat Document
575 KB

6-22 to 6-28 Traffic 
Control Setup Sheets.pdf
Adobe Acrobat Document
1.41 MB





































































Item 2 - Mobilization Site QS-S-214

Contractor bid zero dollars on this item.

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 0.0% $0.00 0.0% $0.00



Item 4 - Removing Micellaneous Traffic Item

%

Amount Complete Amount Due Est. #

$4,300.00 100.0% $4,300.00 3

%

Amount Complete Amount Due Est. #

$4,300.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$4,300.00 0.0% $0.00



Total % Total Paid

Complete to Date

100.0% $4,300.00

Total % Total Paid

Complete to Date

100.0% $4,300.00

Total % Total Paid

Complete to Date

100.0% $4,300.00



Amount

Item 29 - Project Temporary Traffic Control $442,000.00

%

Amount Days Complete

$442,000.00 12 21.82%

%

Amount Days Complete

$442,000.00 22 40.00%

%

Amount Days Complete

$442,000.00 16 29.09%

%

Amount Days Complete

$442,000.00 0 0.00%

%

Amount Days Complete

$442,000.00 0 0.00%



Working Days Amount Due

55 $8,036.36

Total % Total Paid

Amount Due Est. # Complete to Date

$96,436.36 1 21.82% $96,436.36

Total % Total Paid

Amount Due Est. # Complete to Date

$176,800.00 2 61.82% $273,236.36

Total % Total Paid

Amount Due Est. # Complete to Date

$128,581.82 3 90.91% $401,818.18

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 90.91% $401,818.18

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 90.91% $401,818.18



Item 31 - VWIM Equipment

%

Amount Complete Amount Due Est. #

$49,700.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$49,700.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$49,700.00 0.0% $0.00



Total % Total Paid

Complete to Date

0.0% $0.00

Total % Total Paid

Complete to Date

0.0% $0.00

Total % Total Paid

Complete to Date

0.0% $0.00



Item 36 - SPCC Plan

%

Amount Complete Amount Due Est. #

$1,000.00 50.0% $500.00 1

%

Amount Complete Amount Due Est. #

$1,000.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$1,000.00 0.0% $0.00



Total % Total Paid

Complete to Date

50.0% $500.00

Total % Total Paid

Complete to Date

50.0% $500.00

Total % Total Paid

Complete to Date

50.0% $500.00



Item 37 - Electronic Ticketing System

%

Amount Complete Amount Due Est. #

$1,000.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$1,000.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$1,000.00 0.0% $0.00



Total % Total Paid

Complete to Date

0.0% $0.00

Total % Total Paid

Complete to Date

0.0% $0.00

Total % Total Paid

Complete to Date

0.0% $0.00


